Progress Report As On 30.06.2010
Name Of State: BSUP, Raipur
	S.No (1)
	City (2)
	Name of Project (3)
	Date Of Approval/Meeting no of CSMC/CSC (4)
	Approved Cost (5)
	Implementation  Period (Month) (6)
	GOI Share 
	GOI share sanctioned for release (7)
	Matching State share due to release (8) 
	Amount to be received from GOI & state  (9) 
	Amount release to ULB/ Implementing agency (10)
	Matching ULB+ Beneficiary share (due for release) (11)
	Total amount with ULB/Implementing Agency  (GOI+ State+ ULB) (12)
	Total amount utilized by ULB (13)
	Financial Progress- % of funds utilized (14)
	No. of houses sanctioned (15)
	No. of houses in progress (16)
	No. of houses completed (17)
	Physical Progress - % completion of project (18)
	Remark (including reasons for delay) (19)

	1
	Raipur
	BSUP
	
	39144.61 (Lakhs)
	36 month
	31218.4 Lakhs
	31218.4 Lakhs
	2997.84 Lakhs
	34216.3 Lakhs
	8856.1052 Lakhs
	2806.9847 Lakhs
	8856.1052 Lakhs
	7195.605

 Lakhs
	18.38%
	27976
	8378


	Nil
	14.98%
	


1. Rs. 8.6912100 Crores by Cheques 042102 dated 30.10.2007 Union  Bank Of India , Rs. 34.7648400 Crores by Cheques 042103 dated 07.06.2008 Union  Bank Of India , Rs. 18.50 Crores by Cheques 054507 dated 02.01.2010 Union  Bank Of India release to H.P.L. 
2. Rs. 10.00 Crores by Cheques 054508 dated 19.01.2010 Union  Bank Of India release to Housing Board. 

3. RMC has again tender floted for 1888 DU's &  Previously tenders Started work in 1696 DU's work under process.

4. Housing Board has started the work for 1472 DU's .

Commissioner,

Municipal Corporation,

Raipur (C.G.)
